
CONTRACT 9214

ITEM #35

Crushed Surfacing Base Course

(Plan Quantity 11,220 Tons)

DATE Group 1 Group 2 Group 3 Group 4 Accum. Scale Report Pit #

10/16/2018 995.4 995.40 Received S-310 CW Mainline - 112+00 to 108+00

10/23/2018 988.9 1984.30 Received S-310 XW Mainline - 221+39 to 230+50

10/24/2018 991.8 2976.10 Received S-310 XW Mainline - 212+11 to 204+00

2/19/2019 215.2 3191.30 Received S-310 140 East Abutment Wall Backfill

3/25/2019 18.9 3210.20 Need S-310 CW Line

3/26/2019 73.4 3283.60 Received S-310 CW Line

3/27/2019 95.1 3378.70 Received S-310 140 East Abutment Wall Backfill

3/27/2019 17.9 3396.60 Received S-310 CW Line

3/28/2019 64.8 3461.40 Received S-310 140 East Abutment Wall Backfill

4/19/2019 469.7 3931.10 Received S-310 CW Line

4/23/2019 33.3 3964.40 Received S-310 CW Line

4/25/2019 247.4 4211.80 Received S-310 CW Line

4/30/2019 338.9 4550.69 Received S-310 XW 218+45 to 225+50

5/1/2019 184.2 4734.91 Need S-310 XW 225+50 to 228+30

5/3/2019 91.8 4826.71 Received S-310 XW 118+50 to 122+58

5/6/2019 119.1 4945.81 Need S-310 XW 228+30 to 231+55

5/7/2019 242.4 5188.19 Need S-310 XW 212+55 to 208+65

5/8/2019 331.2 5519.42 Need S-310 XW 208+65 to 202+90

5/9/2019 138.2 5657.57 Need S-310 XW 202+90 to 200+00

9/9/2019 919.1 6576.67 Received S-310 CE Line

9/10/2019 874.8 7451.47 Received S-310 CE Line

9/13/2019 786.8 8238.27 Received S-310 CE Line

9/16/2019 250.2 8488.47 Received S-310 CE Line

9/18/2019 28.4 8516.88 Need S-310 CE Line

2859.3 11376.19

11376.19


